COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2002

ESTI MATE SUMVARY 14: 00: 15
CONTI D C12399 ESTI MATE NO. 0011 FINL SPEC YR: 1999
PCN: 12399-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0 DAYS TI ME ALLOW 98 WORK DAYS
Strai ght Creek Erosion Control PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. I M 0703- 250
Strai ght Creek Erosion Control
NAVE OF ROAD: I 70
PROQJIECT COUNTI ES: SUMWM T
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 02/ 26/ 2002 DATE TI ME STARTED 09/12/2000
1601 W Bel |l evi ew Ave. DATE LET 07/ 27/ 2000 DATE WORK BEGAN 09/ 12/ 2000
DATE AWARDED 08/ 18/ 2000 DATE TI ME STOPPED 10/09/2001
DATE CONTRACT EXECUTED  08/18/2000 DATE ACCEPTED 10/ 09/ 2001
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 09/ 12/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,982, 874.83 PARTI Cl PATI NG $ 1,982,874.83 $ 11, 621. 40
AWARD PRQJECT AMT: $ 1,712,891.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,982, 874. 83 11, 621. 40
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,982, 874. 83 11, 621. 40
TOTAL CLAI MB; $ 0.00 RETAI NAGE 0.00 25, 693. 37
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,982, 874. 83 37,314.77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 1,982, 874. 83 37,314. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,314.77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C12399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12399- BI D ESTI MATE RUN 02/ 26/ 2002
PRQJECT: | M 0703- 250 ESTI MATE NO 0011 14: 00: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 BID | TEMB
0060 208-00001 SILT DIKE 40. 000 40. 000
LF 0. 000 0.00
7.00000 40. 000 280. 00
0065 208-00011 EROSI ON BALES (WEED FREE) 75. 000 75. 000
EACH 0. 000 0.00
18. 00000 75. 000 1, 350. 00
0070 208-00020 SILT FENCE 1, 182. 000 1, 182. 000
LF 0. 000 0.00
3.50000 1, 182. 000 4,137.00
0075 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0080 212-00006  SEEDI NG ( NATI VE) 125. 340 125. 340
ACRE 0. 000 0.00
3, 500. 00000 125. 340 438, 690. 00
0085 212-00047 SO L PREPARATI ON ( SPECI AL) 125. 340 125. 340
ACRE 0. 000 0.00
1, 400. 00000 125. 340 175, 476. 00
0085 MATERI AL ALLOWANCE SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0085 MATERI AL ALLOWANCE SOl L PREPARATI ON ( SPEC) 0. 000
ACRE 0. 000 0.00
1, 400. 00000 0. 000 0.00
0090 213-00002 MULCH NG (MEED FREE HAY) 120. 940 120. 940
ACRE 0. 000 0.00
1, 000. 00000 120. 940 120, 940. 00
0095 213-00061 MJLCH TACKI FI ER 54, 518. 000 54, 518. 000
LB 0. 000 0.00
2.20000 54, 518. 000 119, 939. 60
0095 MATERI AL ALLOWANCE SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12399- BI D ESTI MATE RUN
PRQJECT: I M 0703- 250 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0095 MATERI AL ALLOMNCE MULCH TACKI FI ER 0. 000
LB 0. 000 0.00
2.20000 0. 000 0. 00
0100 214-01010 BRUSH LAYER CUTTI NG 925. 000 925. 000
EACH 0. 000 0. 00
3. 00000 925. 000 2,775. 00
0105 214-01200  PLANT (TUBELI NG 1, 000. 000 1, 000. 000
EACH 0. 000 0.00
6. 00000 1, 000. 000 6, 000. 00
0110 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0. 00
0115 403-33452  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (ASPHALT) (86) (PG 1, 589. 300 1, 589. 300
58- 28
) TON 0. 000 0.00
67. 00000 1, 589. 300 106, 483. 10
0120 420-00110 GEOTEXTILE (DRAI NAGE) (CLASS A) 117. 000 117. 000
sy 0. 000 0. 00
2. 00000 117. 000 234. 00
0125 506-00218 RIPRAP (18 | NCH) 349. 000 349. 000
cy 0. 000 0. 00
65. 00000 349. 000 22, 685. 00
0130 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 55. 000 55. 000
cy 0. 000 0. 00
200. 00000 55. 000 11, 000. 00
0135 604-50013  NUMBER 13 | NLET GRATI NG AND FRAME 3.000 3. 000
EACH 0. 000 0.00
1, 000. 00000 3.000 3, 000. 00
0140 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACI NG 338. 000 338. 000
LF 0. 000 0. 00
26. 00000 338. 000 8, 788. 00
0145 606-00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 1, 248. 000 1, 248. 000
LF 0. 000 0.00
30. 00000 1, 248. 000 37, 440. 00



CONTI D: C12399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12399- BI D ESTI MATE RUN
PRQJECT: I M 0703- 250 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0145 MATERI AL ALLOMNCE GUARDRAI L- PRECAST CONCRETE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0145 MATERI AL ALLOMNCE GUARDRAI L TYPE 4 (P-P) 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 607-11525 FENCE (PLASTIC) 2, 142. 000 2, 142. 000
LF 0. 000 0.00
2. 00000 2, 142. 000 4,284. 00
0155 624-14024 24 I NCH CULVERT Pl PE (CR 4) 8. 000 8. 000
LF 0. 000 0. 00
100. 00000 8. 000 800. 00
0160 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0165 626-00000  MOBI LI ZATI ON 1. 000 0.971
LS 0. 029 4, 640. 00
160, 000. 00000 1. 000 160, 000. 00
0170 627-00001  PAVEMENT NMARKI NG PAI NT 0. 000 0. 000
GAL 0. 000 0.00
80. 00000 0. 000 0. 00
0175 630-00000 FLAGG NG 1, 143. 500 1, 143. 500
HOUR 0. 000 0. 00
28. 00000 1, 143. 500 32,018. 00
0180 630-00002 TRAFFI C CONTROL SUPERVI SOR 104. 000 104. 000
DAY 0. 000 0.00
480. 00000 104. 000 49, 920. 00
0185 630-00007  TRAFFI C CONTROL | NSPECTI ON 60. 000 55. 000
DAY 5. 000 700. 00
140. 00000 60. 000 8, 400. 00
0190 630-80001  FLASHI NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 400 480. 00
1, 200. 00000 4. 000 4, 800. 00



CONTI D: C12399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12399- BI D ESTI MATE RUN 02/ 26/ 2002
PRQJECT: | M 0703- 250 ESTI MATE NO 0011 14: 00: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0195 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 6. 300
EACH 0. 700 70. 00
100. 00000 7.000 700. 00
0200 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 29. 000 26.100
EACH 2.900 377.00
130. 00000 29. 000 3, 770. 00
0205 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 15. 000 13. 500
EACH 1. 500 240. 00
160. 00000 15. 000 2, 400. 00
0210 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32.000 28. 800
SF 3.200 76. 80
24. 00000 32. 000 768. 00
0215 630-80355  PORTABLE MESSAGE SI GN PANEL 1. 000 0. 900
EACH 0. 100 700. 00
7, 000. 00000 1. 000 7, 000. 00
0220 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 100 140. 00
1, 400. 00000 1. 000 1, 400. 00
0225 630-80360  DRUM CHANNELI ZI NG DEVI CE 26. 000 23. 400
EACH 2. 600 117. 00
45. 00000 26. 000 1,170. 00
0230 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 7. 000 6. 300
EACH 0. 700 52.50
75. 00000 7.000 525. 00
0235 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 050. 000 945. 000
LF 105. 000 2,100. 00
20. 00000 1, 050. 000 21, 000. 00
0240 630-80380  TRAFFI C CONE 400. 000 360. 000
EACH 40. 000 800. 00
20. 00000 400. 000 8, 000. 00
0245 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12399- BI D ESTI MATE RUN 02/ 26/ 2002
PRQJECT: | M 0703- 250 ESTI MATE NO 0011 14: 00: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0250 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 900-00014  ADDED | TEM (LUMP SUM)/ CLEAN CULVERT 1. 000 1. 000
LS 0. 000 0. 00
1, 708. 00000 1. 000 1, 708. 00
0270 605-00060 6 IN PP UNDERDRAI N 1, 225. 000 1, 225. 000
LF 0. 000 0.00
2. 60000 1, 225. 000 3, 185. 00
0275 630-80359 PORT MESG PANEL ( SPECI AL) 46. 000 46. 000
DAY 0. 000 0. 00
60. 00000 46. 000 2, 760. 00
0280 605-00040 4 IN PP UNDERDRAI N 392. 000 392. 000
LF 0. 000 0.00
16. 49000 392. 000 6, 464. 08
0290 216-00035 SO L RETEN BLANKET (PLASTIC) NI LEX MAT 80. 000 80. 000
sy 0. 000 0. 00
2. 70000 80. 000 216. 00
0300 216-00030 SO L RETEN BLANKET (SPEC) SUPER GRO MATS FOR SEEP 1, 198. 000 1, 198. 000
AREAS
5% 0. 000 0.00
2. 70000 1, 198. 000 3, 234. 60
0310 203-00060 EMB MATL (CIP) CMO #1- NATERI AL SOURCE M P. 232 6, 088. 500 6, 088. 500
cy 0. 000 0. 00
16. 20000 6, 088. 500 98, 633. 70
0320 626-00000  MOBI LI ZATI ON MOBI LI ZATI ON - EMERGENCY REPAI R 1. 000 0.971
LS 0. 029 1,128.10
38, 900. 00000 1. 000 38, 900. 00



CONTI D C12399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12399- BI D ESTI MATE RUN 02/ 26/ 2002
PRQJECT: | M 0703- 250 ESTI MATE NO 0011 14: 00: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0330 203-00040 UNCL EXCAV (SPEC) UNCLASSI FI ED EXCAVATI ON - MJD SLI DE 2, 325. 000 2, 325. 000
CLEAN- UP MP 232
(14 0. 000 0. 00
18. 35000 2, 325. 000 42,663. 75
0340 603-50008 8 IN PLASTIC PIPE 8 I NCH PLASTI C COLLECTCR PI PE 100. 000 100. 000
LF 0. 000 0. 00
117. 00000 100. 000 11, 700. 00
0350 603-50003 3 IN PLASTIC PI PE 3 I NCH COLLECTOR PI PE 200. 000 200. 000
LF 0. 000 0. 00
15. 61000 200. 000 3,122.00
0360 900-00012 ADDED | TEM (FOOT)/ ADDED | TEM 1.5 | NCH COLLECTOR PI PE 200. 000 200. 000
AND FI TTI NGS
LF 0. 000 0. 00
3. 90000 200. 000 780. 00

CAT 0200 CURRENT AMI $ 1,982,874.83% 11,621.40% 1, 982,874.83

PROJECT TOTAL CURRENT AMI $ 1,982,874.83$% 11,621.40% 1, 982,874.83



